




GCCS-A ACCREDITATION STATUS



Joseph Schannen
GCCS-A IASO
(732) 427-4717/DSN
987
jschannen@c3smail.monmouth.ar
my.mil



INFORMATION ASSURANCE REQUIREMENT

- **Generic accreditation or IATO is required for each release**
 - **PEO is the Designated Approving Authority (DAA)**
 - **CECOM SEC conducts security testing and performs risk assessment in support of each accreditation**
- **Strategic and theater baselines have different procedures for accreditation**



ACCREDITATION OF THEATER SYSTEM

- Theater delivery systems built from segments, not built on accredited GCCS platform
- PEO C3T accredits theater system based on results of Security Test & Evaluation (ST&E)
- Procedure follows DODI 5200.40, “DOD Information Technology Security Certification and Accreditation Process (DITSCAP)”



STATUS OF THEATER SYSTEMS

- **Delivery 1**
 - **Obsolete**
- **Delivery 2**
 - **Fielded in Korea, upgrade delayed by lack of funding**
 - **Local accreditation until replaced**
- **Delivery 3.2.1**
 - **Generic accreditation valid through 30 SEP 03**
 - **Fielded to USARPAC and USARSO**
 - **Local accreditation needed after Sep 03 if theater waits for Block IV rather than receiving Delivery 3.2.5.1**



STATUS OF THEATER SYSTEMS (CONT'D)

P
M
G
C
C
S
A

- **Delivery 3.2.4**
 - **Obsolete**
- **Delivery 3.2.5.0**
 - **Used for DCX 2, and to replace Delivery 3.2.4 in USAREUR**
 - **IATO valid until 5 OCT 02**
- **Delivery 3.2.5.1**
 - **IATO valid until 11 OCT 02**
 - **Generic accreditation planned for October**
 - › **Final accreditation package just received**
 - **Being fielded world-wide, intended to be single theater system**



ACCREDITATION OF STRATEGIC SYSTEMS

- **CP1 consists of Army-unique applications installed on a GCCS workstation**
- **Previously used GCCS accreditation for CP1**
- **Policy change requires new accreditation procedure**
- **Modifying accreditation procedure to have PEO certify that CP1 does not affect accreditation of GCCS platform**
- **First certification will be for CP1.21**
 - **Certification planned to be completed end JAN 03**



NEED FOR ACCREDITATION

- **Signed IATO or accreditation required before:**
 - **Connection to the SIPRNET**
 - **Start of IOTE or major exercise**
 - **Unit can accept fielded system and become operational**
- **Unapproved system may be used in closed environment for training or unit testing**

P
M
G
C
C
S
-
A



FIELDING RESPONSIBILITIES

- **PM provides**
 - **Generic accreditation or IATO**
 - **SSAA**
 - **Version Description Document**
 - **Trusted Facility Manual**
 - **Computer System Operator's Manual**
- **Unit provides**
 - **Local accreditation**
 - **SIPRNET connectivity**
 - › **DISA-SIPRNET requirement, no PM involvement**
 - **Local SOP's**
 - **Continuity of Operations Plan**

P
M

G
C
C
S

I
A



NEAR TERM EVENTS

- **Completing the accreditation for Delivery 3.2.5.1 (OCT 02)**
- **Developing the CP1 certification procedures and certifying CP1.21 (JAN 03)**

P
M

G
C
C
S
-
A



CHALLENGES

- **Length of time required to complete accreditation process**
 - **Process can take up to 4 months from start of ST&E to signed accreditation**
 - **“Do-loop” caused by IAVA’s during the accreditation process**
 - › **Interim GCCS-A policy on handling IAVA’s, due to lack of formal procedures**
- **GCCS-A Block IV will be built on a “common GCCS platform”; we need to modify the accreditation procedures for the Delivery systems to accommodate this**